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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the early AM to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for surveying suspender brackets 108 and 110 on the E/W Lines in response to Submittal
2505R04 " Cable Band Installation". Multiple locations were investigated for a possible line of sight from
the SAS to existing SFOBB piers with control points. It was difficult to find strong points for resection due
to all of the obstructions (equipment and material) on the SAS bridge. Therefore points previously shot
under uniform ambient conditions on the OBG used for the scan control will be used for this survey. The
points selected were WPP60CL and WPP106CL which were not moved due to the cradle removal at OBG
lifts 13 and 14.

- Continued to work on east end surveying issues specifically related to the Hinge A pipe beams and
sleeves. There are only a few weeks left until load transfer and all pre surveys prior to this milestone event
occurring need to be completed.

- Continued to write outstanding diaries.
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